



Annual Procurement Plan 2021

Item No.	Qty	Project Name	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works & services)	Procurement Method	Standstill Period (if applicable)- No. of Days	Commodity/Service
1	4	Servers	Upgrade of server infrastructure	Mid-March	Mid-April	6 weeks	Selective Tender	N/A	Commodity
2	1	Tape Library	Offline storage of large amounts of data	End of March	End of April	6 weeks	Selective Tender	N/A	Commodity
3		Laptop accessories for iGovTT staff & ttconnect	Laptop bags, extra mice, chargers, & adapters	April	May	4 weeks	Selective Tender	N/A	Commodity
4		KVM (Keyboard, Video and Mouse) over IP devices	From a single screen, keyboard and mouse, one can access all their computers no matter where they are located.	May	July	6 weeks	Selective Tender	N/A	Commodity

5	Website support	Technical support for engaging with iGovTT Customers	May	June	N/A	Selective Tender	N/A	Service
6	Security Information and Event Management System (SIEM)	Real-time monitoring & log analysis threat information, event correlation and incident response	June	July	N/A	Selective Tender	N/A	Service